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CORPORATE ENGINEERING DEPARTMENT

PROJECT PROGRESS REPORT

TITLE: Main South Trunk Sewer PLANT: W.G.Krummrich DATE: 04/18/83
PROJECT MANAGER
Sevey, B. J. (4-6913) Cs7L (3)
T X 24
DISTRIBUTION
Luecke, Cc.P./Scruggs, w.E. Cs7S _~_£ggg§n, w. C. 1740
Holland, E. C. F2WB f?IEomi'filssmMg
Rlingler, O. A. F2EA Bartman, E. R. csIvV
smith, G. L. CS6G Lands, S. F2WB
witter, R. E. F2WA Lichtenheld, K. w. Cs7L
Mayse, F. A. cs7L
Nelson, R. L. 1740
O'Connell, T. G. cs7v
Shayer, L. D. CS7TR
smull, W. L. 1740
Wiese, R. L. CS7R
[ % 24

PROJECT SYNOPSIS

A new 42" @ VCP, acid resistant, concrete reinforced sewer will be
installed to pick up all plant discharges currently tied into the two
village of Sauget sewers which generally run east to west along Fifth

Street.
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PROGRESS SUMMARY

MIC Manufacturing agreed to move forward with this project. An ARDT
¢or $5,000k capital, $700k expense and 22 month project duration was
forwarded to the Operating Company 4/13/83. Design start is
anticipated about June 1, 1983, pending May AR approval.
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TITLE Main South Trunk Sewer CEA (AR) 3808 (Report #5)
DATA AS QF 03/31/83

PROJECT CAPITAL & CED AR EXPENSE, $k

Apporop, Current Zstimate

Capital - - (Vart - ) Expended & Committed - - %
Expense - - E&C This Month - - %
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KEY PROJECT DATES Sch or AR Cur or Act PROGRESS Last Mo This Mo

PIR Data Trans
Proj.Def,Report
AR Data Trans
AR Approval
Mech.Completion

- Process Eng § Comp - -
3/28/83 Design Eng % Comp - -
4/13/83 Construction § Comp - -

L2 2 2

PRQJECT STATUS

The Strategy Review was held 4/5/83, at which the project cost
of $5,000k capital and $700k expense and schedule duration of 22
months was agreed to. The approved PDR (3/28/83) and
Preliminary MPS (4/6/83) are issued. The cost estimate (4/6/84)
will be issued shortly. The ARDT was sent to MIC 4/13/83.

All pre-project activities have been completed., Design will
begin upon AR approval anticipated by June 1, 1983,
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